



# Horizon 2020



## SUPPLYING ACCURATE NUCLEAR DATA FOR ENERGY AND NON-ENERGY APPLICATIONS

### The **SANDA EURATOM** project

H2020 Grant Agreement number: 847552

### **General Meeting for Pending Deliverables**

(5<sup>th</sup> February 2024/ Videoconference)

*CIEMAT, Atomki, CEA, CERN, CNRS, CSIC, CVREZ, ENEA, HZDR, IFIN-HH, IRSN, IST-ID, JRC, JSI, JYU, KIT, NPI, NPL, NRG, NTUA, PSI, PTB, SCK-CEN, Sofia, TUW, UB, ULODZ, UMAINZ, UMANCH, UOI, UPC, UPM, USC, USE, UU.*



**HORIZON 2020**

**SANDA**

## **General Meeting for Pending Deliverables**

(5<sup>th</sup> February 2024/ Videoconference)

### **GENERAL INTRODUCTION**

E. González-Romero (CIEMAT)

#### **Agenda for the meeting:**

- Short introduction. E. Gonzalez
- Report from the WP leaders and the deliverable responsible on the status of WP and the corresponding deliverables and milestones:
  - WP1: M. Kerveno
  - WP6: E. Gonzalez
  - WP2: D. Cano-Ott
  - WP3: D. Schumann
  - WP4: D. Rochman
  - WP5: R. Jacqmin
- Discussion on problems and actions or eventual update of the scope of deliverables.

# SANDA Basic data

<http://www.sanda-nd.eu/>

H2020 Grant Agreement number: 847552 EURATOM WP2018 for NFRP-2018-4

Project Start date: 01/09/2019

Duration: 48 months (+12m extension approved on August 2023)

Project End date: **31/08/2024**

**35 Partners:** [CIEMAT](#), Atomki, CEA, CERN, CNRS, CSIC, CVREZ, ENEA, HZDR, IFIN-HH, IRSN, IST-ID, JRC, JSI, JYU, KIT, NPI, NPL, NRG, NTUA, PSI, PTB, SCK-CEN, Sofia, TUW, UB, ULODZ, UMAINZ, UMANCH, UOI, UPC, UPM, USC, USE, UU.

**from 18 EU-countries** (Au, Be, Bu, Cz, Fi, Fr, Ge, Gr, Hu, It, Ne, Pol, Por, Ro, Sln, Sp, Sw, UK) + Switzerland. **A large fraction of the European Nuclear Data community**

**A holistic approach for topics, partners and schedules**

- Using results and tools from previous EURATOM projects: ANDES, CHANDA,...
- Well integrated with the International Agencies (IAEA, NEA/OECD, JEFF) and using their indication on priority for topics and isotopes

# SANDA main management events

## Latest reporting period

1 March 2021 to 31 August 2022

Process completed 10 Jul 2023 (because of interference with the expert review)

Payment received and distributed

## Project expert review (Monitoring for Consortium):

Started on 10 October 2022 last report 15 June 2023 closed 12 December 2023

“ In our view, the project implementation is satisfactory.

To improve the implementation, we would recommend the following changes:

**The extension of 12 months** is necessary to cover the delays ... during Covid-19 pandemics.

To achieve better coordination of the project activities, at the level of CO and all WPs:

**3-months internal reporting** sub-periods are recommended in order to ensure a smooth work and preparation of deliverables

**Preparation of draft EXFOR entries** or some equivalent documentation is suggested, it does not have to be a final product”

“It is recommended to review and supplement some of the deliverables already provided”

## Project amendment:

24 August 2023

Change of the project duration from 48 to 60 months

Changes on the “Due Date” for deliverables and milestones

## Recent EXCOM meetings:

6th September 2023

12th December 2023

# SANDA deliverables summary

Total number of SANDA Deliverables is 54: 14 Approved, 17 Submitted, 2 complete drafts, 21 pending (of which 10 overdue)

Workpackage	Pending deliverables
<b>WP1</b>	<b>2 of 8</b>
<b>WP2</b>	<b>7 of 15</b>
<b>WP3</b>	<b>2 of 5</b>
<b>WP4</b>	<b>0 of 7</b>
<b>WP5</b>	<b>9 of 13</b>
<b>WP6</b>	<b>1 of 6</b>

**21 Deliverables  
before  
31/08/2024**

Deliverables must present all the results achieved and the methods used. They can include attached publications (in open access) or previews.

Deliverables have to match exactly the title and content in the amendment and must be completed at the dates indicated in the amendment.

# Objectives of the meeting

The main purpose of the meeting is to identify risks and decide actions to complete due deliverables before the end of the project.

WP leaders should report on the status of each WP and the corresponding deliverables and milestones

Deliverable responsible should present a 10 minutes presentation for each pending deliverable. The presentation should indicate the main results expected in the deliverable, what is available and what is missing, any problem to complete on time the deliverable, actions that can be initiated to solve the problems.

After the presentation it should be clear the status of the deliverables and associated task, whether it will be on time or indication of the expected delay, reasons for the delay and actions to avoid further delays. Any problem to complete the deliverable with the expected scope should be clearly described.